COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2020

ESTI MATE SUMVARY 13:38: 09
CONTI D C23084 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TIME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 48. 40 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 10/ 17/ 2020 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 8,852, 168.79 PARTI Cl PATI NG $  4,447,783.83 $ 1, 450, 236. 47
AWARD PRQJECT AMT: $  8,274,649. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50. 25% TOTAL EARNI NGS 4,447,783.83 1,450, 236. 47
FUNDS AVAI LABLE: $ 4,404, 384.96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,447, 783. 83 1, 450, 236. 47
TOTAL CLAI M5 $ 0.00 RETAI NAGE -101, 314. 63 -31, 404. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,346, 469. 20 1,418, 831.78
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 4, 346, 469. 20 1,418, 831. 78
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 1418831.78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQJECT: NHPP0253- 276 ESTI MATE NO 0003 13: 38: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.670
LS 0.130 20, 770. 56
159, 773. 52000 0. 800 127, 818. 82
0010 202-00001 Renoval of Structure 2.000 0. 000
EACH 1. 000 2,623.57
2, 623.57000 1.000 2,623.57
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 0. 250
LS 0. 750 28, 210. 53
37, 614. 04000 1. 000 37,614.04
0020 202-00015 Renoval of Headwal | 4.000 1. 000
EACH 1. 000 2,259.07
2, 259. 07000 2.000 4,518.14
0025 202- 00023 Renoval of Enbankment Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
801. 99000 0. 000 0. 00
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
2,136. 54000 0. 000 0. 00
0035 202-00035 Renopval of Pipe (DRAINAGE) 865. 000 412. 000
LF 136. 000 6, 436. 88
47.33000 548. 000 25, 936. 84
0040 202-00035 Renoval of Pipe (GAS) 1, 948. 000 0. 000
LF 710. 000 13,852.10
19. 51000 710. 000 13,852. 10
0045 202-00035 Renoval of Pipe (WATERLI NE) 140. 000 133. 000
LF 0. 000 0. 00
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
878. 16000 4.000 3,512.64
0055 202-00090 *Renoval of Delineator 90. 000 21.000
EACH 3. 000 48. 63

16. 21000 24.000 389. 04



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00203

202- 00220

202- 00700

202- 00810

202- 00827

202- 01000

202- 01035

202- 01130

202- 01300

202- 04006

203- 00010

C23084
23084-BID

ROADWAY

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renoval

*Renova

*Renoval

*Renova

NHPP0253- 276

of

of

of

of

of

of

of

of

| TEM
DESCRI PTI ON

of Curb and Gutter

Asphal t Mat

Li ght Standard

Ground Sign

Pul | Box

Fence

Gate

Cuardrail Type 3

End Anchor age

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
569. 000
LF
7. 52000
15, 938. 000
%
3. 23000
2.000
EACH
2, 140. 00000
16. 000
EACH
259. 49000
11. 000
EACH
481. 50000
4,142. 000
LF
0. 92000
2.000
EACH
130. 36000
375. 000
LF
3. 37000
2.000
EACH
244. 42000
10. 000
HOUR
475. 50000
128, 760. 000
cy

8. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

569. 000
0. 000
569. 000

15, 938. 000
0. 000
15, 938. 000

2.000
0. 000
2.000

10. 000
4. 000
14.000

2.000
9. 000
11. 000

3, 930. 000
0. 000
3, 930. 000

2.000
0. 000
2.000

62.500
0. 000
62. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

66, 761. 000
40, 703. 000
107, 464. 000

Page 3

ESTI MATE RUN 10/ 22/ 2020

1, 037.

4,333

339, 463

.00

.00

.00

96

50

.00

.00

.00

.00

.00

02

13:38: 09

AMOUNT

4,278

51, 479

4,280

3,632

5,296

3,615

260.

210.

244,

896, 249

88

74

00

86

50

60

72

63

42

.00

76



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050 Unsui tabl e Materi al 204. 000 204. 000
cY 0. 000 0.00
64. 50000 204. 000 13, 158. 00
0120 203-01100 Proof Rolling 20. 000 0. 500
HOUR 0. 000 0. 00
136. 10000 0. 500 68. 05
0125 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
237.53000 0. 000 0. 00
0130 203-01510 Backhoe 40. 000 13. 000
HOUR 0. 000 0. 00
231. 52000 13. 000 3,009. 76
0135 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 13. 500
HOUR 0. 500 91. 50
183. 00000 14.000 2,562. 00
0145 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 59. 500 21,931.11
368. 59000 59. 500 21,931.11
0150 203-02330 Laborer 56. 000 51. 500
HOUR 4.500 204. 89
45. 53000 56. 000 2,549. 68
0155 207-00205 Topsoi | 11, 010. 000 0. 000
cY 0. 000 0.00
8. 55000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 22, 505. 000 6, 103. 000
cY 2,312. 000 13, 802. 64
5. 97000 8, 415. 000 50, 237. 55
0165 208-00002 *Erosion Log Type 1 (12 Inch) 27, 340. 000 280. 000
LF 60. 000 259. 20

4.32000 340. 000 1, 468. 80



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 500. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 390. 000 0. 000
LF 0. 000 0. 00
1. 47000 0. 000 0. 00
0180 208-00021  *Silt Fence (Reinforced) 930. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
10, 898. 88000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 111. 000 38. 000
LF 73.000 792.78
10. 86000 111. 000 1, 205. 46
0195 208-00041 Rock Check Dam 50. 000 0. 000
EACH 0. 000 0. 00
609. 05000 0. 000 0. 00
0200 208-00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
1, 612. 52000 1. 000 1,612.52
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 6. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 1. 000 3, 468. 06
3, 468. 06000 1. 000 3, 468. 06
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 150. 000 0. 000
cY 82. 000 9,158.58

111. 69000 82. 000 9, 158. 58



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO. 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 99000 0. 000 0. 00
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
204. 98000 0. 000 0.00
0235 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 0.334
LS 0.167 10, 929. 52
65, 446. 23000 0.501 32,788. 56
0245 210-00810 *Reset Ground Sign 2.000 1. 000
EACH 0. 000 0. 00
270. 21000 1. 000 270.21
0250 210-02042 Rel ay Pipe (42 Inch) 63. 000 63. 000
LF 0. 000 0. 00
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
624. 24000 0. 000 0. 00
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0265 212-00032  *Soil Conditioning 14. 000 0. 000
ACRE 0. 000 0. 00
3, 104. 92000 0. 000 0. 00
0270 213-00003 *Mil ching (Weed Free) 11. 000 0. 000
ACRE 0. 000 0. 00
792. 52000 0. 000 0. 00
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213- 00150

0290

214- 00005

0295

216- 00201

0300

217-00020

0305

218- 00000

0310

240- 00000

0315

250- 00010

0320

250- 00204

0325

304- 06007

0330 304-08002

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

7, 680. 000
LB
2. 44000

7.000
ACRE
3, 754. 12000

1. 000

28, 769. 28000

*Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 40. 000
HOUR
193. 04000
*Noxi ous Weed Managenent 1. 000
LS
5, 350. 00000
*Wldlife Biologist 20. 000
HOUR
112. 99000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
3, 204. 65000
* Materials Managenent Plan 1. 000
LS
1, 284. 00000
Aggregat e Base Course (C ass 6) 2,328. 000
cYy
54. 24000
Aggregat e Base Course (Shoulder Material) 98. 000
cY

382. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 000. 000
300. 000
1, 300. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.000
12. 000
34. 000

0. 330
0. 167
0. 497

0. 000
0. 000
0. 000

0. 333
0. 167
0. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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732.

2,316

893.

535.

00

.00

.00

.00

48

45

.00

18

.00

.00

.00

13:38: 09

AMOUNT

3,172

6, 563

2,658

1,602

1, 284

00

.00

.00

.00

36

95

.00

33

00

.00

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0334 304-09000 ABC (Spec) (Recycled Asphalt Pavenent) 1,777.000 911. 000
cY 0. 000 0. 00
22.08000 911. 000 20, 114. 88
0335 304-09100 Aggr egat e Base Course (Recycled Asphalt Pavenent) 0. 000 0. 000
TON 0. 000 0. 00
22. 08000 0. 000 0.00
0340 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 130. 000 0. 000
TON 0. 000 0. 00
226.97000 0. 000 0. 00
0345 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 3, 346. 000 0. 000
TON 0. 000 0. 00
92. 95000 0. 000 0.00
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 067. 000 0. 000
TON 0. 000 0. 00
96. 19000 0. 000 0. 00
0355 420-00102  Geotextile (Erosion Control) (Class 1) 950. 000 0. 000
Sy 772.000 3,335.04
4. 32000 772.000 3,335.04
0360 506- 00409 Soil Riprap (9 Inch) 262. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0365 506-00412 Soil Riprap (12 Inch) 195. 000 0. 000
cY 0. 000 0. 00
99. 54000 0. 000 0.00
0370 603-10480 48 Inch Corrugated Steel Pipe 72.000 0. 000
LF 0. 000 0. 00
215. 68000 0. 000 0. 00
0375 603-50015 15 Inch Plastic Pipe 196. 000 0. 000
LF 0. 000 0. 00
82. 97000 0. 000 0.00
0380 604-00610 Inlet Type D (Double) (10 Foot) 1.000 0. 000
EACH 1. 000 9,015.61

9, 015. 61000 1. 000 9, 015. 61



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,656. 01000 0. 000 0. 00
0390 604-39050 *Manhol e (Traffic Managenment System) 2.000 2.000
EACH 0. 000 0. 00
7,308. 10000 2.000 14, 616. 20
0395 607-11525 *Fence (Plastic) 120. 000 120. 000
LF 0. 000 0.00
4. 84000 120. 000 580. 80
0400 612-15000 *Instal | Marker 12. 000 6. 000
EACH 0. 000 0. 00
123. 05000 6. 000 738. 30
0405 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 310. 000 310. 000
LF 0. 000 0.00
28. 09000 310. 000 8, 707.90
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 870. 000 870. 000
LF 0. 000 0. 00
16. 32000 870. 000 14, 198. 40
0415 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 2,657. 000 2,657. 000
LF 0. 000 0.00
25. 15000 2,657.000 66, 823. 55
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 874.000 2,874.000
LF 0. 000 0. 00
41. 20000 2,874.000 118, 408. 80
0425 613-07195  *Proof Conduit 938. 000 938. 000
LF 0. 000 0.00
2.41000 938. 000 2,260.58
0430 613-07199 *Pull Box (Install Only) 12. 000 12. 000
EACH 0. 000 0. 00
1, 765. 50000 12. 000 21, 186. 00
0435 613-50210 *Tenporary Lighting 1. 000 0. 500
LS 0.500 33,972.50

67, 945. 00000 1. 000 67, 945. 00



CONTI D

CAT NO0200

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

614- 00011

614- 00216

614- 87350

614-87499

619- 10300

621- 00450

622- 00540

624-20300

624- 29025

625- 00000

626- 00100

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class |)

* St eel

Si gn Post

(2x2 I nch Tubi ng)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (Install

Only)

30 Inch Wl ded Steel

Pi pe

*Det our

Pavenent

Wheel

St op

Det our Drai nage Pipe (Cl ass 0)

24 Inch Drainage Pipe (Cass 9) (Conplete In Place)

Construction Surveying

*Mbbi | i zation (without Autopay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
SF
23. 78000
60. 000
LF
16. 21000
0. 766
LS
7, 490. 00000
24, 582. 000
LF
3. 21000
0. 000
LF
541. 79000
1, 414. 000
sy
29. 82000
48. 000
EACH
194. 02000
869. 000
LF
110. 81000
150. 000
LF
147. 01000
1. 000
LS

245, 545. 17000

1.000
LS
1, 147, 648. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.766
0. 000
0.766

24,582. 000
0. 000
24,582. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

140. 000
0. 000
140. 000

0. 000
52. 000
52. 000

0.334
0. 167
0.501

0. 365
0.243
0. 608
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7,644

41, 006

278,878

.00

.00

.00

.00

.00

.00

.00

.00

52

04

57

13:38: 09

AMOUNT

5,737

78,908

9, 312

15,513

7,644

123,018

697, 770

.00

.00

34

22

.00

.00

96

40

52

13

26



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 626- 00100 Mobi i zation (wi thout Autopay) (OVERHEAD) 1. 000 0.333
LS 0.167 124, 535. 03
745, 718. 73000 0.500 372, 859. 37
0500 626-01111  *Public Information Managenent (Tier I) 90. 000 40. 500
DAY 20. 000 3,120.80
156. 04000 60. 500 9, 440. 42
0505 627-00011 *Pavenent Marking Pai nt (\Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0. 00
0510 630-00000 *Fl aggi ng 550. 000 68. 500
HOUR 236. 500 7,194.33
30. 42000 305. 000 9,278.10
0515 630-00007 *Traffic Control Inspection 152. 000 34.000
DAY 9. 000 1, 466. 46
162. 94000 43. 000 7,006. 42
0520 630-00017 *Traffic Control Managenent (Special) 30. 000 11. 000
DAY 17. 000 12, 926. 97
760. 41000 28. 000 21, 291. 48
0525 630-80001 *Fl ashi ng Beacon (Portable) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
0530 630-80336 *Barricade (Type 3 M B) (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
217. 26000 1. 500 325.89
0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0.500
EACH 0. 000 0. 00
325. 89000 0.500 162. 95
0540 630-80341 *Construction Traffic Sign (Panel Size A) (EXCLUDE 43. 000 21.500
REMOVAL)
EACH 0. 000 0. 00
86. 91000 21.500 1, 868. 57
0545 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 41. 000 19. 000
REMOVAL)
EACH 1. 500 146. 66

97. 77000 20.500 2,004. 29



CONTI D

CAT NO0200

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80364

630- 80370

630- 80380

630- 80415

630- 85006

630- 85010

C23084

NHPP0253- 276

COLORADO DEPARTMENT OF TRANSPORTATI ON

23084-BID

ESTI MATE NO 0003

PREV QTY/
QTY THI'S PERI OD

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size C) (EXCLUDE 2.000
REMOVAL)
EACH
108. 64000
*Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000
SF
16. 30000
*Vertical Panel 50. 000
EACH
21. 72000
*Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000
EACH
6,517. 77000
*Drum Channel i zi ng Devi ce 50. 000
EACH
43. 45000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000
EACH
59. 75000
Barrier (Tenporary) (EXCLUDE REMOVAL) 9, 280. 000
LF
22.63000
*Traffic Cone 65. 000
EACH
13. 03000
*Advanced Warning Flashing or Sequencing Panel (C 2.000
Type)
DAY
1, 629. 45000
*| npact Attenuator (Sand Filled Plastic Barrel) 1. 000
Tenpor ar
(Tenp y) EACH
5, 431. 47000
*| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000
EACH

7,060. 91000

QTY TO DATE

41

18.
. 000
18.

3,672.
12.
3, 684.

32.

. 000
. 000
. 000

500

. 000
41

500

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000
000
000

500

. 000
32.

500

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000
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271.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38: 09

AMOUNT

108.

676.

390.

6,517

149.

83, 368

423.

2,715

7,060

64

45

96

77

.00

38

92

48

.00

74

91



CONTI D

ROADWAY

CAT NO0200

0605 630-85041

0610

632- 00000

0615

700- 70010

0620

700- 70016

0625

700- 70019

0630

700-70023

0635

700- 70025

0640

700- 70082

0645

700- 70589

0650 700-71000

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

Ni ght Work Lighting

F/' A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Furnish & Install

El ectrical Service

F/ A Environnental

Heal th & Safety Managenent

*CMGC Overrun Pool

CAT 0200

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

20. 000

543. 14000

1. 000

26, 308. 77000

65, 000. 000

1. 00000

53, 500. 000

1. 00000

42, 800. 000

1. 00000

23, 968. 000

1. 00000

17, 120. 000

1. 00000

5, 350. 000

1. 00000

5, 350. 000

1. 00000

300, 000. 000

1. 00000

CURRENT AMI $ 6,727,756.35$% 1,016, 451.

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
2.000
9. 000

0. 466
0.133
0. 599

0. 000
0. 000
0. 000

8, 248. 160
3,122. 400
11, 370. 560

0. 000
0. 000
0. 000

2,685. 000
0. 000
2, 685. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29, 254. 480
1,078. 560
30, 333. 040

61$ 3,276, 252.
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1,086

3,499

3,122

1,078

13:38: 09
CUMULATI VE
AMOUNT

28
4, 888. 26

07
15, 758. 95

.00
0. 00

40
11, 370. 56

.00
0. 00

.00
2, 685. 00

.00
0. 00

.00
0. 00

.00
0. 00

56
30, 333. 04



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0655 206-00000  Structure Excavation 760. 000 252. 000
cY 20. 000 848. 20
42.41000 272.000 11, 535.52
0660 206- 00100 Structure Backfill (Cass 1) 1, 490. 000 0. 000
cY 0. 000 0. 00
70. 57000 0. 000 0.00
0665 206- 00200 Structure Backfill (C ass 2) 14.000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0. 00
0670 206-00360  Mechani cal Reinforcenent of Soil 30. 000 0. 000
cY 0. 000 0. 00
27. 49000 0. 000 0.00
0675 206- 00510 Filter Material (Class A) 58. 000 58. 000
cY 0. 000 0. 00
134. 83000 58. 000 7,820.14
0680 420-00102 Geotextile (Erosion Control) (Cass 1) 9. 000 0. 000
5% 0. 000 0. 00
4.32000 0. 000 0.00
0685 502-00460 Pile Tip 4. 000 0. 000
EACH 4.000 746.96
186. 74000 4. 000 746. 96
0690 502-11489 Steel Piling (HP 14x89) 135. 450 0. 000
LF 103. 000 10, 648. 14
103. 38000 103. 000 10, 648. 14
0695 506-00409 Soil Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0700 515-00120 *Wat er proofi ng (Menbrane) 247.000 0. 000
SY 0. 000 0. 00
21.03000 0. 000 0.00
0705 601-03030 Concrete Class D (Box Cul vert) 194. 000 70. 900
cY 123. 100 131, 559. 43

1, 068. 72000 194. 000 207, 331. 68



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0710 601-03050 Concrete Class D (Wall) 424. 000 0. 000
cY 57. 630 55, 657. 33
965. 77000 57. 630 55, 657. 33
0715 601-04550 Concrete Class G 12. 000 0. 000
cY 0. 000 0. 00
989. 58000 0. 000 0.00
0720 601-40300 *Structural Concrete Coating 1,212. 000 0. 000
5% 0. 000 0.00
10. 70000 0. 000 0. 00
0725 602-00000 *Rei nf orcing Steel 103, 552. 000 27,231. 000
LB 60, 151. 800 66, 166. 98
1.10000 87, 382. 800 96, 121. 08
0730 602-00020 *Reinforcing Steel (Epoxy Coated) 34, 431. 000 0. 000
LB 2, 646. 300 3, 254.95
1. 23000 2, 646. 300 3,254.95
0735 603-50004 4 Inch Plastic Pipe 158. 000 0. 000
LF 0. 000 0. 00
49. 38000 0. 000 0.00
0740 607-55110 *Safety Rail (Cable) 507. 000 0. 000
LF 0. 000 0.00
37.96000 0. 000 0. 00
0745 613-01075 *3/4 Inch Electrical Conduit (Plastic) 800. 000 0. 000
LF 386. 000 6, 608. 32
17.12000 386. 000 6, 608. 32
0746 613-01100 1 1n Elec Cond (P) 800. 000 0. 000
LF 386. 000 7,021.34
18. 19000 386. 000 7,021. 34
0750 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0.00
0755 613-07000 *Pull Box (Special) (10"X10"X4") 3. 000 0. 000
EACH 1. 000 1,043. 25

1, 043. 25000 1. 000 1, 043. 25



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0760 613-07000 *Pul | Box (Special) (4"X4"X3.5") 23.000 0. 000
EACH 11. 000 7,650. 50
695. 50000 11. 000 7, 650.50
0765 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 872. 50000 0. 000 0. 00
0770 613-07011 *Pul | Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0.00
1, 926. 00000 0. 000 0. 00
0775 613-07023 *Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 354. 00000 0. 000 0. 00
0780 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 178. 000 134. 000
LF 0. 000 0.00
147. 01000 134. 000 19, 699. 34

CAT 0201 CURRENT AMI $ 1,071,885.13$ 291,205.40%  435,138.55
CAT NO0300 C-17-FG

0785 206- 00000 Structure Excavation 380. 000 380. 000
cY 0. 000 0.00
42.41000 380. 000 16, 115. 80
0790 206-00100 Structure Backfill (Cass 1) 172. 000 0. 000
(&% 0. 000 0. 00
70. 57000 0. 000 0.00
0795 206-00200 Structure Backfill (dass 2) 105. 000 0. 000
cY 0. 000 0.00
38. 37000 0. 000 0. 00
0800 206-00360  Mechani cal Reinforcenent of Soil 122. 000 0. 000
(&% 0. 000 0. 00
27. 49000 0. 000 0.00
0805 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0.00

22,978. 46000 0. 000 0.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C17-FG

0810 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0815 502-00460 Pile Tip 24. 000 24.000
EACH 0. 000 0. 00
186. 74000 24.000 4,481.76
0820 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1, 321. 47000 0. 000 0. 00
0825 502-02010 Dynam c Pile Test 2.000 2.000
EACH 0. 000 0. 00
2, 675. 00000 2.000 5, 350. 00
0830 502-11489  Steel Piling (HP 14x89) 731. 000 731. 000
LF 0. 000 0. 00
103. 38000 731. 000 75,570. 78
0835 601-04550 Concrete Class G 102. 300 100. 000
cY 2.300 2,276.03
989. 58000 102. 300 101, 234. 03
0840 601-40300 *Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
10. 70000 0. 000 0. 00
0845 602- 00000 Rei nforcing Steel 360. 000 360. 000
LB 0. 000 0. 00
1.10000 360. 000 396. 00
0850 602-00020 Rei nforcing Steel (Epoxy Coated) 23, 470. 000 23, 470. 000
LB 0. 000 0. 00
1. 23000 23,470. 000 28, 868. 10
CAT 0300 CURRENT AMI ¢  251,537.14$ 2,276.03$ 232,016. 47

CAT NO0301 GC-17-FH

0855 206- 00000 Structure Excavation 80. 000 0. 000
cY 80. 000 3, 392.80
42. 41000 80. 000 3,392. 80



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 C17-FH

0860 206- 00100 Structure Backfill (Cass 1) 140. 000 0. 000
cy 0. 000 0. 00
70.57000 0. 000 0. 00
0865 206-00200 Structure Backfill (Cdass 2) 88. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0870 206-00360  Mechani cal Reinforcement of Soil 90. 000 0. 000
cy 0. 000 0. 00
27.49000 0. 000 0. 00
0875 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
19, 348. 96000 0. 000 0.00
0880 502-00460 Pile Tip 24. 000 0. 000
EACH 24.000 4,481.76
186. 74000 24.000 4,481.76
0885 502-00500 Conpl ete Joint Penetration (CIJP) Splice 1. 000 0. 000
EACH 0. 000 0. 00
1,321. 47000 0. 000 0. 00
0890 502-02010 Dynanic Pile Test 2. 000 0. 000
EACH 0. 000 0. 00
2,675. 00000 0. 000 0. 00
0895 502-11489 Steel Piling (HP 14x89) 792. 060 0. 000
LF 614. 000 63, 475. 32
103. 38000 614. 000 63, 475. 32
0900 601- 04550 Concrete Class G 96. 000 0. 000
cY 0. 000 0. 00
989. 58000 0. 000 0. 00
0905 601-40300 *Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
10. 70000 0. 000 0. 00
0910 602-00000 Rei nforcing Steel 360. 000 0. 000
LB 0. 000 0. 00

1.10000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 C17-FH

0915 602-00020 Reinforcing Steel (Epoxy Coated) 24, 700. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00

CAT 0301 CURRENT AMI $  237,936.33$ 71,349.88% 71,349. 88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0920 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 852. 00000 1. 000 3, 852. 00
CAT 0400 CURRENT AMT $ 3,852.00% 0.00% 3, 852. 00

CAT NO1300 Water Quality Pond

0925 203-00010  Uncl assified Excavation (Conplete In Place) 33, 400. 000 20, 289. 000
cY 7,691. 000 64, 142. 94
8. 34000 27,980. 000 233, 353. 20
0930 207-00205 Topsoi | 2,740. 000 0. 000
cY 0. 000 0. 00
8. 55000 0. 000 0. 00
0935 212-00006 *Seeding (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
624. 24000 0. 000 0. 00
0940 212-00009 Seedi ng (Tenporary) 3. 000 0. 000
ACRE 0. 000 0. 00
374.50000 0. 000 0. 00
0945 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
3, 104. 92000 0. 000 0. 00
0950 213-00003 *Mul chi ng (Weed Free) 2.000 0. 000
ACRE 0. 000 0. 00
792. 52000 0. 000 0. 00
0955 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 797. 55000 0. 000 0. 00
0960 213-00061 *Mul ch Tackifier 600. 000 0. 000
LB 0. 000 0. 00

2. 44000 0. 000 0.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23084-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0003 13:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0965 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 754. 12000 0. 000 0. 00
0970 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 6, 650. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.66000 0. 000 0. 00
0975 420-00102 Geotextile (Erosion Control) (Cass 1) 33. 000 0. 000
Sy 0. 000 0. 00
4.32000 0. 000 0. 00
0980 506-00409 Soil Riprap (9 Inch) 21. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0985 601-03050 Concrete Class D (Wall) 3. 000 0. 000
cY 0.500 482. 89
965. 77000 0.500 482. 89
0990 602- 00020 Rei nforcing Steel (Epoxy Coated) 235. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
0995 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0.500
EACH 0. 500 4,327.72
8, 655. 43000 1. 000 8, 655. 43
1000 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 819. 000 819. 000
LF 0. 000 0. 00
227. 94000 819. 000 186, 682. 86

CAT 1300 CURRENT AMT $ 559,201.84 % 68,953.55%  429,174.38

PROJECT TOTAL CURRENT AMI $ 8,852,168.79% 1,450, 236.47 $ 4, 447, 783. 83



